



Addendum No.: 01

Project Name and No.: NCSU COE GROWTH - RESEARCH LAB RENOVATION – FITZ- WOOLARD HALL
12240030.70

Date Issued: December 3, 2024

Description: Revisions including owner changes.

Incorporate modifications as follows:

#	Drawing Number	Detail Number	Description	Reason for Change
	Architecture		Description	Reason for Change
A1	AD103-C	1	Notes for casework modification scope removed.	Owner change.
A2	A101-A	1	Note removed. Scope detailed in LF series.	Designer change.
A3	A101-A	2	Snorkel scope revised to remove and relocate not CFCI.	Designer change.
A4	A101-B	2	Snorkel scope revised to remove and relocate not CFCI. CSP-A changed to CSP-C	RFI change.
A5	A101-C	1	Notes for casework modification scope removed.	Owner change.
A6	LF101-B	1	Snorkel scope revised to remove and relocate not CFCI. Sink type revised to stainless steel in 1339A.	Owner change.
A7	LF101-C	1	Notes for casework modification scope changed. Sink type revised to stainless steel in 1339A.	Owner change.
A8	LF400	4	Note added.	RFI change.
A9	LF400	12	Detail added.	Owner change.
A10	LF401	2	CSP-3 detail added.	RFI change.
A11	LF500	Schedule	LSK-2 added, LSK 1 remark added, 1339A Cell Culture Lab counter to be Stainless Steel.	Owner change.
A12	LF602	2, 3	Owner scope added (compressed air brought down to existing modified casework).	RFI change.
A13	LF603	8	CO2 valve and line removed.	Owner change
A14	IF100	Sheet	Added new sheet for ofoi signage	Owner change
A14	IF101A		Added locations of ofoi signage	Owner change
A15	IF101A	Annotation	Added note to patch to match existing epoxy flooring from trenching	Owner change
A16	IF101A	Finish remark	Updated finish remarks b and c to reflect plan change on IF103C	Owner change
A17	IF101B		Added locations of ofoi signage	Owner change
A18	IF101B	Finish remark	Updated finish remarks b and c to reflect plan change on IF103C	Owner change
A19	IF103C		Added locations of ofoi signage	Owner change
A20	IF103C	Finish remark	Updated finish remarks b and c to reflect plan change on IF103C	Owner change

A21	IF103C	Annotation	Updated annotations on sheet to reflect change in flooring/base being used to patch	Owner change
Plumbing				
P1	PD111	2	Updated extents of demolition	Designer change
P2	P111	1,2, Annotation	Updated HWS and CWS connections to main, removed/reworked isolation valves, and added keynotes for clarification	Designer change
P3	P113	1, Annotation	Updated HWS and CWS connections to main, removed/reworked isolation valves, and added keynotes for clarification	Designer change
P4	P311	1, Annotation	Updated manifold keynotes and applied to plans	Designer change
P5	P313	1, Annotation	Updated manifold keynotes and applied to plans	Designer change
Mechanical				
M1	M111	1,2, Annotation	Updated keynotes for system shutdown and applied keynote to plans	MEP Outage Clarification
M2	M113	1, Annotation	Updated keynotes for system shutdown and applied keynote to plans	MEP Outage Clarification
Electrical				
E1	ED101	1	Added existing lighting circuit numbers in key notes	MEP outage clarification
E2	ED101	2	Added existing lighting circuit numbers in keynotes	MEP outage clarification
E3	ED103	1	Added existing lighting circuit numbers in keynotes	MEP outage clarification
E4	ED103	1	Revision to speaker relocation	Clarification
E5	E111	1	Removed camera in the corridor	Owner change
E6	E111	2	Added camera outside lab 1339	Owner change
E7	E113	1	Added camera in the corridor	Owner change
E8	E113	1	Revision to speaker relocation	Clarification
E9	E300	1	Revision to note 2 to indicate owner to obtain metering data for peak KW demand	Owner change
E10	E500	3,7	Revised details for data outlets	Clarification
E11	E500	8	Added detail for EPO	RFI Clarification
Specs				
PM1	000110	-	Revisions added to schedule.	Clarification
PM2	001113	-	Dates, times, and locations added.	Clarification
PM3	004100	Alternate 2	Added to match list of alternates.	Clarification
PM4	007300	Article 23, 1.6	Final acceptance clarified.	Owner change.
PM5	011116	2.1, B, C & D	Scope clarified to match drawings.	Owner change.
PM6	011116	3.1 B, C, D, E, & F	Scope clarified to match drawings.	Owner change.
PM7	011400	1.7,B, D & H	Anticipated outages added.	Owner change.

Addendum No.: 02

Project: Howell South Building Renovation
21240002

Page 3 of 3

PM8	012300	3.1, C, 2a	Preferred brand removed.	Owner change.
PM9	115313	2.01, 2.04, 2.07, 2.08, 3.03	Sections revised.	RFI change.
PM10	115314	Entire Section	Section removed.	RFI change.
PM11	123553.13	2.03, 3.2, C	Pegboard requirements added. BOD added.	Owner change.

Attachments: Drawings (Reprinted), Project Manual: (Reprinted),

Issued By: Mark Searls

Copies: e-file; Docunet